

E 7.4-10087.

CR-135976

"Made available under NASA sponsorship
in the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for any use made thereof."

Naval Research Laboratory

NDPR T-4716B

Plans and Milestones for Skylab Proposal

MONTHLY PROGRESS REPORT ON EPN 363

Prepared by: A. Shapiro

Date: 24 August 1973

This is the first monthly report on EPN 363. It covers the time period from July 1, to August 1, 1973.

This period was used primarily to adapt computer programming to output form of altimeter data. For this purpose the Earth Resources Data Format Control Book, Vol. II, PHO-TR543, was reviewed and contact with Wallops Island (J. McGoogan) was made to determine the quality of altimeter data that can be expected.

Reports from NASA (L. York) indicate that two passes were obtained on track 20 over Sierra Nevada and Grand Canyon regions during SL-2.

Plans and milestones report has been prepared and is submitted with this report. (*Not included*)
w/11-73

Plans for next month include computer program preparation with a test tape, and collection of preliminary ground truth for observed areas of SL-2.

(E74-10087) [ADAPTATION OF COMPUTER
PROGRAMMING TO OUTPUT FORM OF ALTIMETER
DATA] Monthly Progress Report, 1 Jul. -
1 Aug. 1973 (Naval Research Lab.) 1 p
HC \$3.00

N74-11198

CSCL 05B 63/13

Unclas
00087